

SECRET

0149

Contract
Amendment No. 5

MAY 13 1959

General Dynamics Corporation
CONVAIR Division
San Diego, California

Gentlemen:

1. This document constitutes Amendment No. 5 to Contract No. [redacted] between General Dynamics Corporation, Convair Division, and the United States Government, and said contract, as amended, is further amended as hereinafter set forth.

2. Pursuant to the Clause entitled "CHANGES" of the General Provisions hereof, the period of performance for the work called for under Item 4 of APPENDIX I is extended from 15 February 1959 to 30 June 1959 at no increase in estimated cost or fixed fee.

3. All other terms, conditions and requirements of the contract remain unchanged.

4. Please indicate your receipt of this Amendment No. 5 to Contract No. [redacted] and your acceptance thereof by executing the original and two copies hereof. Return the fully executed original and one copy to the undersigned and retain the remaining copy for your files.

Very truly yours,
THE UNITED STATES GOVERNMENT

By [redacted]

Contracting Officer

ACKNOWLEDGED AND ACCEPTED
THIS 26 DAY OF May, 1959.
GENERAL DYNAMICS CORPORATION
CONVAIR DIVISION

B

T

Convair Division (San Diego)

1-OS-100
1-Contractor
1-Finance

1-Chrono, Chron